

**SIXTH ADDENDUM TO CONTRACT FOR SERVICES
BY INDEPENDENT CONTRACTOR**

THIS SIXTH ADDENDUM is to that Contract for Services entered into on August 16, 2018, and as amended on March 10, 2020, May 19, 2020, February 1, 2022, and June 16, 2023, by and between the County of Siskiyou ("County") and CH2M Hill, INC. ("Contractor") and is entered into on the date when it has been both approved by the Board and signed by all other parties to it.

WHEREAS, the cost of services to be provided under the Contract is expected to exceed the amount provided in the Contract; and

WHEREAS, the parties desire to increase the amount of compensation payable under the Contract; and

NOW THEREFORE, THE PARTIES MUTUALLY AGREE AS FOLLOWS:

Paragraph 2 of the Contract, Statement of Work, shall be amended to include the Scope of Services as set forth in Amendment 5 Scope of Services Wooley Creek Bridge Phase 3 attached hereto.

Paragraph 5 of the Contract, Allowable Costs and Payments, shall be amended to add an additional Sixty-Three Thousand One Hundred Sixty Eight Dollars and No/100 (\$63,168.00), to increase the compensation payable under the Contract to an amount not to exceed Five Hundred Eighteen Thousand, Fifty-Two Dollars and 97/100 (\$518,052.97) and, will be based on actual Cost-Plus-Fixed Fee.

All other terms and conditions of the Contract shall remain in full force and effect.

(SIGNATURES ON FOLLOWING PAGE)

IN WITNESS WHEREOF, County and Contractor have executed this Sixth Addendum on the dates set forth below, each signatory represents that they have the authority to execute this agreement and to bind the Party on whose behalf their execution is made.

COUNTY OF SISKIYOU

Date: _____

RAY A. HAUPT, CHAIR
Board of Supervisors
County of Siskiyou
State of California

ATTEST:
LAURA BYNUM
Clerk, Board of Supervisors

By: _____
Deputy

Date: 7/1/2026

Date: 7/1/2026

CONTRACTOR: CH2M Hill, INC.

Signed by: _____
Matt Negrete, PE, Manager of Projects

Signed by: _____
Ashley Kellogg, PE, Project Manager

License No.: 38017
(Licensed in accordance with an act providing for the registration of contractors)

Note to Contractor: For corporations, the contract must be signed by two officers. The first signature must be that of the chairman of the board, president or vice-president; the second signature must be that of the secretary, assistant secretary, chief financial officer or assistant treasurer. (Civ. Code, Sec. 1189 & 1190 and Corps. Code, Sec. 313.)

TAXPAYER I.D. On file

ACCOUNTING:
Fund 2103 Organization 301010 Account 761110 Activity Code (if applicable)

Encumbrance number (if applicable): E1900325-2

If not to exceed, include amount not to exceed: \$518,052.97

If needed for multi-year contracts, please include separate sheet with financial information for each fiscal year.

Amendment 5 Scope of Services

Wooley Creek Bridge Phase 3 – Task 3

This Scope of Services is Amendment 5 to the Contract between the County of Siskiyou ("LOCAL AGENCY") and CH2M HILL, Inc. ("CONSULTANT") generally described as the Wooley Creek Bridge (2C-016) rehabilitation and pier repair project.

The Phase 2 detailed Scope of Services was provided with Amendment 3 and 4 of the Contract. Completion of Task 2.3 and 2.4 remain within the scope of services. This Amendment serves to add Phase 3 – Environmental Compliance and Permitting to the overall project. The scope of services for this Phase as well as the fee is included in this Amendment.

Phase 3 – Environmental Compliance and Permitting

Task 3.1–Permits

This subtask addresses the permits that will need to be issued prior to project construction.

Assumptions

- The County will pay all permit application fees.
- Any compensatory mitigation required can be addressed by purchasing credits in a mitigation bank or by in-lieu fee payment.
- Jacobs will respond to one round of consolidated comments from the County on each permit application package.
- Jacobs will respond to one round of agency comments on each permit application package.
- Jacobs will participate in up to two virtual agency coordination meetings, if necessary.

Clean Water Act Section 404 Permit

Jacobs will prepare an application package and supporting documents for a Clean Water Act (CWA) Section 404 Department of the Army Nationwide Permit (NWP) from the USACE. All materials will be prepared to facilitate applying for the authorization using the USACE Regulatory Request System (RRS). Jacobs will prepare the following items in support of the CWA Section 404 permit application:

- Pre-Construction Notification Form. Standard permit application form for a CWA Section 404 NWP.
- Maps depicting impacts to aquatic resources.

- Supporting Documents: Aquatic Resource Delineation and Biological Resources and Habitat Assessment (described above).

Assumptions

- Project will meet the conditions for an NWP. An Individual Permit will not be required.
- No in-person meetings or field surveys will be required.
- Jacobs will submit the application in RRS.

Deliverables

- Draft and Final CWA 404 Nationwide Permit application package

Clean Water Act Section 401 Water Quality Certification

Jacobs will prepare an application package and supporting documents for a CWA Section 401 Water Quality Certification (401 Cert) from the Regional Water Quality Control Board (RWQCB). Jacobs will prepare the following items in support of the CWA Section 401 Cert application:

- Discharges of Dredged or Fill Material to Waters of the State Application Form
- Maps depicting impacts to aquatic resources
- Alternatives analysis consistent with the guidance provided in the Procedures for Discharges of Dredged or
- Fill Material to Waters of the State
- Temporary Impact Restoration Plan

Assumptions

- For the alternatives analysis, the project will qualify as a Tier 1 project under IV.A.1.h of the Procedures.
- A single 401 Cert application package will be prepared to cover all project locations.
- Jacobs will electronically send application materials to the RWQCB.

Deliverables

- Pre-filing meeting with RWQCB
- Draft and Final 401 Cert Application Package

Fish and Game Code – Section 1600 Streambed Alteration Agreement

Jacobs will develop an application for a Lake and Streambed Alteration Agreement (LSAA). Jacobs will prepare the following items in support of the LSAA notification:

- Notification of Lake or Streambed Alteration. Jacobs will develop a document that follows the LSAA Notification requirements in California Department of Fish and Wildlife's (CDFW) Environmental Permit Information Management System (EPIMS).

Assumptions

- The project can be designed and implemented to avoid take of species listed under the California
- Endangered Species Act (CESA). CDFW will not require a CESA Incidental Take Permit.
- No tree removal is anticipated.
- No protocol-level plant or wildlife surveys will be conducted.
- Jacobs will submit the notification in EPIMS.

Deliverables

- Draft and Final LSAA package

Task 3.2–CEQA/NEPA

CEQA coverage for the project is anticipated to have been accomplished via the Wooley Creek Bridge (2C-016) Seismic Retrofit and Bridge Pier Repair Project, Initial Study/Mitigation Negative Declaration (IS/MND) prepared and approved by the County in 2022 (State Clearinghouse Number: 2022100570). For NEPA documentation, it is anticipated that a re-validation will be necessary for Caltrans Local Assistance to recertify their Categorical Exclusion (CE).

To determine if a CEQA addendum is necessary, Jacobs will prepare a CEQA Appendix G Environmental Checklist, which will be the foundation for subsequent CEQA documentation. If it is determined that an addendum to the IS/MND is necessary, Jacobs will prepare an addendum to address new resource topics and new potential impacts not previously addressed.

Assumptions

- The proposed project and project footprint will not change from the previous design plans and studies. Potential environmental impacts will remain less than significant with or without mitigation.
- No in-person meetings or field surveys will be required.
- One round of County comments on CEQA addendum document.

- The addendum would not be circulated for public review or filed at the State Clearinghouse.
- An Environmental Impact Report (EIR), if deemed necessary, will require additional scope and budget.

Deliverables

- Completed CEQA Appendix G Environmental Checklist
- CEQA addendum (if necessary)

Task 3.3–Additional Environmental Clearance Support – Optional

This task identifies necessary updates to previous studies that may be required in support of permit applications for construction of the project. Based on a April 13, 2026 meeting with Jacobs, the County, and Caltrans, it is understood that because the previous studies were prepared in 2021-2022 and are only 5 or 6 years old at the time of preparation of this proposal, regulatory agencies such as California Department of Fish and Wildlife (CDFW), U.S. Army Corps of Engineers (USACE), and the Regional Water Quality Control Board (RWQCB), are likely to only require updated species list and/or other database searches that may be appended to the corresponding technical reports, as necessary. Additionally, although Caltrans, as the federal lead agency, has previously consulted/received concurrence with the National Marine Fisheries Service (NMFS) and the U.S. Fish and Wildlife Service (USFWS), it is possible that the USACE may wish to consult with these agencies as well.

Biological Resources Updates for CDFW Lake and Streambed Alteration Agreement

- Jacobs will conduct new searches of relevant databases (California Natural Diversity Database, California Native Plant Society, federal agencies) to develop updated lists for special-status species and habitats that may occur in the project area.

Assumptions

- No field visits will be required.

Deliverables

- Updates species list(s)

State Historic Preservation Office (SHPO) – Section 106 Consultation

Jacobs will support compliance with Section 106 of the National Historic Preservation Act, which is expected to include the following specific tasks:

- Records Search: Jacobs will request an updated California Historic Resources Information System (CHRIS) records search, if requested.

Assumptions

- No field visits will be required.

- The County will provide payment for CHRIS fees associated with consultation.
- AB 52 tribal consultation will not be needed.

Deliverables

- Updated CHRIS records search results

Endangered Species Act and Essential Fish Habitat Consultations

If the USACE chooses to consult with USFWS, a Biological Assessment (BA) addressing federally listed wildlife species may be necessary. If necessary, Jacobs will prepare a BA to support Endangered Species Act (ESA) Section 7 consultation with the USFWS, regarding potential impacts to federally listed species that may be present in the Project area and that could be impacted by project activities. The BA will address the potential for the project activities to result in “take” of listed species and adverse modification of their habitat. The BA will also include an assessment of effects to Essential Fish Habitat (EFH), if EFH is determined to be present in project area. Alternatively, Jacobs would compile an updated NMFS species list and/or USFWS Information for Planning and Consultation (IPaC) species list for agency review.

Assumptions

- Clean Water Act compliance will trigger an additional federal nexus with USACE and USACE may re-consult with USFWS and NMFS on effects to ESA listed species.
- If required, a combined BA/EFH assessment will be prepared for all ESA listed species.
- No protocol-level plant or wildlife surveys will be conducted.
- Jacobs will respond to one round of consolidated comments from the County on the Draft BA/EFH.

Deliverables

- Draft and Final BA/EFH assessment (if required)

Wooley Creek Bridge (2C-016)
Phase 3 – Environmental Compliance and Permitting

Contract Allocation Overview

Phase 3		Labor
Amendment 5		
Task 3.1		\$30,854
Task 3.2		\$13,704
Task 3.3 (Optional)		\$18,610 (Not to Exceed)
Phase 3 Total		\$63,168
Previous Phase 2		Labor
Amendment 1		\$44,576.86
Amendment 2		\$186,173.18
Amendment 3		\$224,134.93
Amendment 4 (Scope Only)		{ \$37,203.22 } Fee included in Amendment 3
Phase 2 Total		\$454,884.97
Revised Contract		
Total		\$518,052.97