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	Deliverable
	Due Date
	#Working Days

	South Fork Eel River Watershed

	Data Compilation and Request Memo
	3/30/2017
	 

	Draft South Fork Eel Watershed Characterization/Study Plan
	6/8/2017
	 

	Comments due from Water Board (and study partners) - Draft South Fork Eel Watershed Characterization/Study Plan
	6/29/2017
	16

	Draft II South Fork Eel Watershed Characterization/Study Plan (incorporating comments)
	7/27/2017
	20

	Shasta River Watershed
	 
	 

	Data Compilation and Request Memo
	3/30/2017
	 

	Draft Shasta Watershed Characterization/Study Plan
	7/20/2017
	 

	Comments due from Water Board (and study partners) - Draft Shasta Watershed Characterization/Study Plan
	8/10/2017
	16

	Draft II Shasta Watershed Characterization/Study Plan (incorporating comments)
	8/24/2017
	11
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