

**FIRST ADDENDUM TO CONTRACT FOR SERVICES
BY INDEPENDENT CONTRACTOR**

THIS FIRST ADDENDUM is to that Contract for Services entered into on July 14, 2021 by and between the County of Siskiyou (“County”) and Edgewood Custom Interiors (“Contractor”) and is entered into on the date when it has been both approved by the Board and signed by all other parties to it.

WHEREAS, the cost of services to be provided under the Contract is expected to exceed the amount provided in the Contract; and

WHEREAS, the parties desire to increase the amount of compensation payable under the Contract; and

WHEREAS, the Scope of Service, Exhibit A, needs to be revised to reflect additional cost.

NOW THEREFORE, THE PARTIES MUTUALLY AGREE AS FOLLOWS:

Paragraph 3.01 of the Contract, Scope of Services, Exhibit “A”, shall be deleted and replaced in its entirety with the new Exhibit “A”, Scope of Services, attached hereto and hereby incorporated by reference.

Paragraph 4.01 of the Contract, Compensation, shall be amended to add an additional THREE THOUSAND ONE HUNDRED AND SEVENTY THREE DOLLARS AND SIX CENTS (\$3,173.06), to increase the compensation payable under the Contract to an amount not to exceed FORTY THOUSAND THREE HUNDRED AND SIXTY SIX DOLLARS AND TWENTY FOUR CENTS (\$40,366.24) as per Exhibit A.

All other terms and conditions of the Contract shall remain in full force and effect.

SIGNATURES ON NEXT PAGE

IN WITNESS WHEREOF, County and Contractor have executed this First Addendum on the dates set forth below, each signatory represents that he/she has the authority to execute this agreement and to bind the Party on whose behalf his/her execution is made.

COUNTY OF SISKIYOU

Date: _____

BRANDON A. CRISS, CHAIR
Board of Supervisors
County of Siskiyou
State of California

ATTEST:
LAURA BYNUM
Clerk, Board of Supervisors

By: _____
Deputy

CONTRACTOR: Edgewood Custom Interiors

Date: 1/4/2022

DocuSigned by:
Cheri Young
Cheri Young Sole Proprietor

License No.: #952756
(Licensed in accordance with an act providing for the registration of contractors)

Note to Contractor: For corporations, the contract must be signed by two officers. The first signature must be that of the chairman of the board, president or vice-president; the second signature must be that of the secretary, assistant secretary, chief financial officer or assistant treasurer. (Civ. Code, Sec. 1189 & 1190 and Corps. Code, Sec. 313.)

TAXPAYER I.D. ON FILE

ACCOUNTING:

Fund	Organization	Account	
2120	501010	761010	= \$40,366.24

Encumbrance number (if applicable): E2200418

If not to exceed, include amount not to exceed: \$40,366.24



EXHIBIT A

134 Morgan Way
Mt. Shasta, CA 96067
(530) 938-4556/926-6370
FAX 926-6375
Lic #952756
DIR# 1000707452

November 18, 2021
Siskiyou County Health and Human Services Agency
818 S. Main St.
Yreka, CA 96097
Attn: Diane Olson
dolson@co.siskiyou.ca.us

Flooring Estimate 22 offices - REVISED

Materials

Carpet Tiles – Shaw Hook Up color TBD \$23.99 py
Base – 4” Rolled color TBD
Adhesives/Webcrete/transitions
Freight
Tax

SubTotal = \$22,943.18

Labor – includes Existing carpet/base removal, Floor prep as needed and installation of new carpet/base

*****Does not included furniture, partian wall or electronic removal and replacement*****

SubTotal = \$14,250.00 prevailing wage

Original Contract Total = \$37,193.18

Price increase revision due to material cost \$3173.06

New contract amount \$40,366.24

Install to be done in multiple rooms at a time during the week.

**** Estimate good thru 12/31/21****

Please call if you have any questions.

Cheri Young
Edgewood Custom Interiors
530-938-4556