

**SECOND ADDENDUM TO CONTRACT FOR SERVICES
BY INDEPENDENT CONTRACTOR**

THIS SECOND ADDENDUM is to that Contract for Services entered into on May 1, 2021 and as amended on December 8, 2021 by and between the County of Siskiyou (“County”) and Pace Engineering, Inc. (“Contractor”) and is entered into on the date when it has been both approved by the Board and signed by all other parties to it.

WHEREAS, the Contract expired on June 30, 2022 and services continued to be required after that date; and

WHEREAS, the parties desire to extend the term of the Contract;

WHEREAS, the cost of services to be provided under the Contract is expected to exceed the amount provided in the Contract; and

WHEREAS, the parties desire to increase the amount of compensation payable under the Contract.

NOW THEREFORE, THE PARTIES MUTUALLY AGREE AS FOLLOWS:

Paragraph 1.01 of the Contract for Services shall be amended to extend the term of the Contract through December 31, 2022.

Paragraph 3.01 of the Scope of Services shall be amended on July 1, 2022 to replace the Fee Schedule on Pages 17 & 18 in Exhibit 1 and the Fee Schedule labeled Exhibit 1A & 1B with the fee schedule effective through December 31, 2022 labeled Exhibit 1C & 1D.

Paragraph 4.01 of the Contract, Compensation, shall be amended to add an additional Ten Thousand Dollars (\$10,000.00), to increase the compensation payable under the Contract to an amount not to exceed Fifty-Five Thousand Dollars (\$55,000.00).

All other terms and conditions of the Contract shall remain in full force and effect.

IN WITNESS WHEREOF, County and Contractor have executed this Second addendum on the dates set forth below, each signatory represents that he/she has the authority to execute this agreement and to bind the Party on whose behalf his/her execution is made.

COUNTY OF SISKIYOU

Date: 7/19/2022

DocuSigned by:
Brandon A Criss
BRANDON A. CRISS, CHAIR
Board of Supervisors
County of Siskiyou
State of California

ATTEST:
LAURA BYNUM
Clerk, Board of Supervisors

DocuSigned by:
By: Wendy Wittingham
Deputy

Date: 6/14/2022

DocuSigned by:
CONTRACTOR: Pace Engineering, Inc.

Seth Petrie
Seth Petrie, P.E.; Principal Engineer

Date: 6/14/2022

DocuSigned by:
Paul Reuter
Paul J. Reuter, P.E.; President/Managing Engineer

License No.: C72333/C56876
(Licensed in accordance with an act providing for the registration of contractors)

Note to Contractor: For corporations, the contract must be signed by two officers. The first signature must be that of the chairman of the board, president or vice-president; the second signature must be that of the secretary, assistant secretary, chief financial officer or assistant treasurer. (Civ. Code, Sec. 1189 & 1190 and Corps. Code, Sec. 313.)

TAXPAYER I.D. 94-2436391

ACCOUNTING:

Fund 2103	Organization 301010	Account 723000	NTE \$45,000.00
Fund 1001	Organization 110030	Account 723000	NTE \$10,000.00

Encumbrance number (if applicable):

If not to exceed, include amount not to exceed: Fifty-Five Thousand Dollars (\$55,000.00)

If needed for multi-year contracts, please include separate sheet with financial information for each fiscal year.