

Exhibit C: Project Schedule Revised 3/19/2025

Siskiyou County General Plan Short-Term Schedule 2025	2025																													
	31-Mar	7-Apr	14-Apr	21-Apr	28-Apr	5-May	12-May	19-May	26-May	2-Jun	9-Jun	16-Jun	23-Jun	30-Jun	7-Jul	14-Jul	21-Jul	28-Jul	4-Aug	11-Aug	18-Aug	25-Aug	1-Sep	8-Sep	15-Sep	22-Sep	29-Sep	6-Oct		
Task 0: Project Management																														
Task 0.1: Project Management and Coordination																														
Task 1: Project Initiation - COMPLETED																														
Task 2: Existing Conditions Background Report - COMPLETED																														
Task 3: Community Vision and Guiding Principles																														
Task 3.1: Community Workshops - COMPLETED																														
Task 3.2: Draft Vision and Guiding Principles - COMPLETED																														
Task 3.3: TAC Meeting #2 - COMPLETED																														
Task 3.4: Planning Commission and Board of Supervisors Joint Study Session #2 - COMPLETED																														
Task 3.5: Final Vision and Guiding Principles			/15																											
Task 3.6: Newsletter #3: Community Vision and Guiding Principles	/7																													
Task 4: Zoning Code Revisions																														
Task 4.1: Zoning Code Diagnosis Report					/28																									
Task 4.2: Kick-Off and Scoping Meeting				29																										
Task 4.3: Matrix of Zoning Code Changes								/29																						
Task 4.4: Zoning District Provisions																/24														
Task 4.5: Administrative Provisions																			/20											
Task 4.6: General Development and Specific Use Standards																							/10							
Task 5: General Plan Preparation																														
Task 5.1: Prepare the Administrative Review Draft General Plan Elements																														
Land Use Element								/19																						
Land Use Diagram																														
Noise Element								/19																						
Open Space and Conservation Element								/19																						
Task 5.2: TAC Meeting #3														29																
Task 5.3: Preliminary Public Review Draft General Plan																	21													
Task 5.4: Community Workshops																								8						
Task 5.5:Planning Commission and Board of Supervisors Joint Study Session #3																														
Task 5.6: Public Review Draft General Plan Elements																												6		
Task 6: Environmental Impact Report (EIR)																														
Phase 7: Final Documents and Adoption																														
Revised: 03/19/2025	p	Preparation							r	County Review							o	Preparation & Review							/12	Milestone	10	Meeting		