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Summary of FERC Surrender License Order for Lower Klamath Project 
 
On November, 17, 2022, the Federal Energy Regulatory Commission (“FERC”) issued the 
Order Modifying and Approving Surrender of License and Removal of Project Facilities 
(“Order”), which approved the surrender application for the Lower Klamath Project (“Project”) 
subject to terms and conditions discussed below.  In the order, FERC stated that after 
“balancing the[] environmental benefits with the issues raised by opponents of dam removal, 
[FERC] find[s] that license surrender, decommissioning, and removal of the project 
developments are in the public interest.” (p.29). Additionally, FERC stated that the Project’s 
funding was sufficient at $450 million. (p.30). 
 
I. Timeline 
 
The following are a list of timeline considerations in light of the Order.  The dam removal is will 
take twenty months, and the subsequent restoration will take at least five years.  Pre-drawdown 
activities will occur from March to December 2023, drawdown activities and most of the Project 
removal would occur from January to December 2024, and post-drawdown activities, primarily 
comprising of reservoir area restoration, would occur in 2025. (p.9).  The Order highlighted a 
few other pertinent deadlines as follows: 
 

 Renewal Corporation and states have 30 days following the order to accept license 
transfer and co-licensee status and file transfer of title to properties. (p.54). 

 The Reservoir Drawdown and Diversion Plan shall be provided to the applicable state 
agency within six months of the issuance of the surrender order (p.89). 

 The Reservoir Area Management Plan (Restoration Plan) shall be issued to the 
appropriate agency 6 months before the start of the construction. (p.109). 

 The filing of Decommissioning Design Documents and Board of Consultant’s review of 
design documents are due at least 60 days prior to start of construction. (p.56). 

 The Final Decommissioning Report must be filed within 30 days of completion with 
Secretary of the Commission. (p.57). 

 The Dam removal must be initiated no later than 5 years following the issuance of 
license surrender order (p.119). 

 
II. Conditions and Modifications Relevant to Siskiyou County 
 

Air Quality Advisory and Response Procedures – The Renewal Corporation should work 
with the Siskiyou County Air Pollution Control District to establish air quality advisory and 
response procedures when project activities are expected to exceed air quality 
standards or thresholds of significance. (p.31). 
 
Erosion and Sediment Control Plan Requirements – In response to the County’s 
requests, FERC is requiring the Renewal Corporation to develop a California Erosion 
and Sediment Control Plan. The plan must be filed at least 90 days before the removal 
activities and must contain best management practices to minimize pollution from 
sediment erosion caused by removal. (p.31 & 57). 
 
California Water Quality Monitoring Plans – In response to the County’s request, FERC 
approved the Renewal Corporation’s modifications to its Water Quality Monitoring and 
Management Plan to include the periodic estimation of suspended sediment loads at 
several monitoring stations and will require real-time remedial actions. (p.31-32).  The 
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future quality monitoring locations are set out in the appendix and lists 10 required 
locations (p.83). 
 
Drinking Water Management Plan – The Drinking Water Management Plan is approved 
with the additional requirement that co-licensees provide a new replacement pipe for the 
City of Yreka’s waterline to the Daggett Road Bridge and engage in public outreach 
regarding the plan (p.59). The licensee must communicate with the City of Yreka to 
provide an uninterrupted water supply during the waterline replacement and necessary 
water outages shall be no more than 12 hours. (p.102). 
 
Road Surface Improvements and Project Boundary - While most of the work will occur 
within the project boundary, there will be “road surface improvements and bridge 
strengthening work [that] would occur outside the boundary.” (p.9). It discusses again 
that most of the buildings and structures will be removed except those that will be buried 
and left in place. (p.10 & 55). 
 
California Slope Stability Monitoring Program – FERC modified the Drawdown and 
Diversion plan with the requirement to provide funding to move or repair damaged 
structures or purchase affected properties. (p.32-33 & 58). 
 
California Sediment Deposit Remediation Plan – Consistent with the County’s request, 
FERC modified the plan to include a five year sediment deposit monitoring requirement 
for parcels with current/potential residential or agricultural use. The affected property 
owner must notify the Renewal Corporation of sediment deposit related to project for 
remediation. (p.33-34 & 58).s 

 Timeline - the licensee shall assess and remediate all visibly obvious sediment 
deposits along the Klamath River by December of the second full calendar year 
following drawdown completion. The property owner must notify Renewal 
Corporation of existence of sediment and then sediment will then be tested. If 
arsenic concentration is less than measured local background concentrations, no 
additional actions are needed. (p.91). (*feels like they remediation requirement is 
narrow with the testing policy). 

 
Environmental Justice Concerns – Three of four environmental justice communities are 
in Siskiyou County. The community impacts include sediment deposition on private 
property, noise, groundwater well productivity, fire management, county tax revenues. 
The Commission concludes that even with the modifications, there will still be a 
disproportionately high and adverse impact on the environmental justice communities. 
(p.43 & 47). 
 
Groundwater Well Production Impacts – Consistent with County recommendations, the 
Commission is requiring the addition of a public outreach component to communicate 
with environmental justice communities relating well monitoring programs. This 
requirement modifies the Construction Management, Sediment Deposit Remediation, 
Water Supply Management, and Slope Stability Monitoring Plans. (p.43-44 & 58). 
 
Recreational Facility Impact – The Recreation Facilities Management Plan is approved 
with the conditions that Renewal Corporation consult with recreation association and 
place signs informing of the recreational area closures. The Commission still concludes 
there will still be a significant impact on recreation opportunities. (p.44, 61 & 116). 
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Residential Groundwater Supply Well Impacts – The Renewal Corporation proposes to 
implement measures in the California Water Supply Management Plan to mitigate 
impacts on groundwater supplies including, restoration, monitoring, and public outreach. 
(p.47). In addition, the California Water Board imposes Condition 15 which requires the 
Renewal Corporation to (a) contact all landowners within 1,000 feet of the CA reservoirs 
to inquire about their groundwater wells; (b) monitor groundwater levels at no less than 
10 locations within 1,000 of reservoirs for two months before drawdown and then 
continue after the drawdown on the monthly basis, and (c) continue monthly monitoring 
and submit an annual groundwater report to CWB for at least 2 years after drawdown. 
(p.47-48 & 112). 
 
Effects of Shoreline Property Values – Commission states the impact of the project on 
property values is unclear and makes no determination on the matter. (p.49). 
 
Effects on Tax Revenue Loss – Despite the County’s concerns, the reduction of tax 
revenues to the government is not a reason to deny the surrender application. (p.49). 
 
Wildfire Suppression – The Fire Management Plan is approved with the modifications 
proposed in the FEIS relating to the placement of dry hydrants, coordination with CA 
Department of Forestry and Fire Protection, and public outreach. (p.50, 59 & 113). 
 
Local Land Use and Zoning Requirements – In response to the County’s concerns about 
the Renewal Corporation’s failure to comply with zoning and land use requirements, the 
Commission states the FPA preempts all state and local law concerning hydroelectric 
licensing and federal preemption applies to the license surrender. It reiterates that it 
prefers the Renewal Corporation to be a good citizen but that it is preempted from 
complying with local regulations that are unduly difficult or impossible to comply with. 
(p.52). 

 Condition 23 - states that the licensee is “particularly encouraged” to consult with 
local agencies regarding siting and local condition as this will “result in plans that 
are better conceived” and require less modification. (p.120). 

 Condition 35 - states “[t]his certification shall not be construed as a replacement 
or substitution for any necessary federal, state, and local Project approvals” and 
the licensee is responsible for compliance with local laws prior to Project. (p.122).  

 
City of Yreka’s Water Rights – The Commission states there will be no effect on the 
City’s continued use of its water rights with no changes to the Fall Creek hydroelectric 
facility. (p.53). 


